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Quarterly Progress Report, April 1 to June 30, 2017 
Oklahoma Department of Environmental Quality 
Superfund Consolidated Cooperative Agreement 

Cooperative Agreement # V‐01F02701 
 

Prepared by Oklahoma Department of Environmental Quality 

Submitted to Kathy Gibson, Environmental Protection Agency 

 
 

I. SUMMARY OF CONSOLIDATED #3 COOPERATIVE AGREEMENT ACTIVITIES 

 

Activities performed by the Oklahoma Department of Environmental Quality (DEQ) in the 

3rd quarter of FY 2017 are detailed below.  The hours reported cover the period from April 1 

to June 30, 2017.  Staff time was distributed to the various program activities as follows: 

     

Project Name  Staff Hours  Salary + Fringe + Ind.  
Other Operating 

expenses  

Core  592.25  $41,355.09  $13,618.58 

PA/SI  689.75  $36,467.29  $11,312.68 

Tar Creek OU4 MA  454  $25,715.60  $816.67 

Tar Creek OU5 MA  42.25  $4,243.57  $166.45 

Wilcox Refining MA  65  $4,613.90  $384.43 

Total  1,843.25  $80,779.44  $14,986.13 

 

DEQ’s Administrative Services Division will submit signed copies of the Financial Status 

Reports directly to EPA’s Project Officer and Grant Manager Office (GMO). 

 

Attached is the Budget Project Reports provided by the DEQ’s Administrative Services 

Division. 

 

II. CORE PROGRAM 

Project Name  Staff Hours  Salary + Fringe + Ind. $ 
Other Operating 

expenses $ 

Core  592.25  $41,355.09  $13,618.58 

 

a. Program Management & Supervision 

DEQ monitored pertinent policy, technical and administrative issues related to 

implementation of CERCLA. 

 

b. Cooperative Agreement Administration 

DEQ participated in monthly conference calls with EPA grant staff and technical 

management. 
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c. Fiscal and Contract Management 

DEQ participated in meetings with DEQ finance and contract staff. 

 

d. Staff Development and Training 

Staff Title  Course/Conference Title  Location  Date(s) Attended 

Env. Attorney  Superfund New Attorney Training  Washington, DC  April 24‐28 

Env. Programs 

Specialist 

Construction Contracting  Washington, DC  June 15‐16 

Env. Programs 

Specialist 

Risk Assessment  Oklahoma City  June 20‐21 

Env. Programs 

Manager 

ASTSWMO Mid‐year Meeting  Cleveland, OH  April 26‐27 

Env. Programs 

Manager 

ASTSWMO Remedial Action Focus 

Group Meeting 

Washington, DC  May 9‐10 

Env. Programs 

Manager 

Management Training  Oklahoma City  May 17 

Env. Programs 

Specialist 

Optimization and Green 

Remediation Processes 

Oklahoma City  April 25 

Env. Programs 

Specialist 

Landfill Reuse Training  Oklahoma City  May 24 

Env. Programs 

Specialist, 

Professional 

Engineer 

EPA Risk Assessment Training  Oklahoma City  June 20‐21 

Env. Programs 

Specialist 

Violence in the Workplace  Oklahoma City  April 21 

Env. Programs 

Specialist 

New Employee Training: 

Wastewater Facilities 

Midwest City, OK  May 10 

Env. Programs 

Specialist 

Opportunities to get Involved with 

National Policy/Technical 

Organizations 

Oklahoma City  May 11 
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e. Legal Assistance 

DEQ legal staff helped with document reviews of legal documents including 

cooperative agreements, Superfund State Contracts, and consulting and 

construction contracts. 

 

f. Clerical/Administrative Support 

Clerical and administrative support staff provided general clerical/administrative 

support to CORE program professional staff.  

 

g. Estimate of Funds Needed to Complete current grant period 

DEQ estimates $193,974 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2018. 

 

 

III. PRELIMINARY ASSESSMENT/SITE INSPECTION 

Site  Staff Hours  Salary + Fringe + Ind. $ 
Other Operating 

expenses $ 

Program Management 
and Pre‐CERCLA 

Screens 

360.25  $19,573.23  $4,310.28 

PA  22.5  $1,120.38  $0.00 

SI  306.5  $15,739.08  $7,002.40 

HRS  0.5  $34.60  $0.00 

Total  689.75  $36,467.29  $11,312.68 

 

a. Program Management/ Pre‐CERCLA Screening Assessments 

In addition to the site specific activities identified below, staff responded to requests for 

information, prepared management briefings on site related activities and maintained 

site files and records for each site below.  Additionally, management planned future 

work and reviewed reports and work plans.  Work was performed this quarter on 

communicating with the responsible parties concerning the following sites: Roxana 

Refinery in Cushing and the Tidewater Refinery in Bristow.  DEQ answered questions for 

EPA about past projects and upcoming projects. 

 

 

b. Preliminary Assessments (PA) 

 

Collinsville Railroad, Collinsville, Tulsa County 

i.  Work Performed  

Activity  Date 
Completed 

Reviewed Previous Investigations  4/24/2017 
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ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

Project is 15% complete. 

iv. Estimate of Time Needed to Complete the Project 

    The project will be completed by August 31, 2017. 

 

 

Anchor Swan McMurtry Road Landfill, Stillwater, Payne County 

v.  Work Performed  

Activity  Date 
Completed 

7.5 Topographic map or GIS Based Map  6/15/2017 

 

vi. Problems or Delays 

None 

vii. Percentage of Project Completed 

Project is 5% complete. 

viii. Estimate of Time Needed to Complete the Project 

    The project will be completed by January 2018. 

 

75 Cleaners, McAlester, Pittsburg County 

i.  Work Performed  

Activity  Date 
Completed 

Public Water Supply and Pop. Density Memo  06/07/2017 

Wetland Determination and calculations  06/07/2017 

Resident and wetland distance from sources  06/07/2017 

 

ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

Project is 10% complete. 

iv. Estimate of Time Needed to Complete the Project 

    The project will be completed by October 31, 2017. 

 

 

c. Site Inspections (SI) 

 

Mac’s Platting, Tulsa, Tulsa County 

i.  Work Performed  
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Activity  Date Completed 

Well Drilling  4/5/2017 

Sampling for SI  4/12/2017 

Submitted SI  6/30/2017 

 

ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

Project is 100% complete. 

iv. Estimate of Time Needed to Complete the Project 

    n/a 

 

d. Expanded Site Inspections (ESI) 

 

Henryetta Iron and Metal, Henryetta, Okmulgee County 

i. Work Performed  

Activity  Date Completed 

HRS Review of Site  5/22/2017 

Began Work Plan Draft  6/1/2017 

 

ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

Project is 10% complete. 

iv. Estimate of Time Needed to Complete the Project 

    The project will be completed by November 2017. 

 

 

e. Hazardous Ranking System Packages (HRS) 

Eagle Industries 

i. Work Performed 

DEQ communicated with EPA and local governments about the status of the 

proposed NPL listing. 

ii. Problems or Delays 

DEQ is waiting on proposed listing in the Federal Register. 

iii. Percentage of Project Completed 

Project is 99% complete. 

iv. Estimate of Time Needed to Complete the Project 

This project will be completed when the site is final on the NPL. 
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f. Estimate of Funds Needed to Complete current PA/SI projects 

DEQ estimates $289,965 of additional funds is needed to complete work under the 

current Cooperative Agreement due to expire June 30, 2018. 

 

IV. MANAGEMENT ASSISTANCE 

Project Name  Staff Hours 
Salary + Fringe + 

Ind. $ 
Contractual $ 

Other Operating 
expenses $ 

Tar Creek OU4  454  $25,715.60  0  $816.67 

Tar Creek OU5  42.25  $4,243.57  0  $166.45 

Wilcox Refining  65  $4,613.90  0  $384.43 

Total  561.25  $34,573.07  0  $1,367.55 

 

a. Tar Creek OU4 

i. Work Performed    

 Met with EPA and Quapaw Tribe to discuss OU4 issues on April 12, 

2017, April 26, 2017, and June 13, 2017.   

 Reviewed SSC quarterly report documenting progress on the repository 

storm water collection system construction, chat rule compliance 

inspections, and design for the tentative source material consolidation 

at FT009.  

 Met with the Second Chief of the Miami Tribe on June 14, 2017, to 

discuss with the Miami Tribe and EPA the possibility of a remedial 

design for a site owned in fee simple by the Miami Tribe.  

 Reviewed wetlands remedy proposed by the Quapaw Tribe. 

 Continued discussions with EPA and Quapaw Tribe regarding OU4 chat 

feature cap/haul/injection plan for the site.  

 Reviewed landowner expectations and discussed site restoration with 

landowners for future projects.  

 Assisted EPA in putting together future projections for projects in 

upcoming years.  

 Received calls and emails from members of the public and answered 

questions related to the use of chat in accordance with the chat rule.  

 Met internally monthly to plan work.  

 Received EPA Risk Assessment training on June 20 and 21, 2017. 

 Discussed settlement and enforcement issues with EPA during 

enforcement calls.  

 Reviewed possible strategies and pitfalls in the implementation of a 

moving window approach advocated by EPA’s consultant.  

 Discussed with EPA the possibility of revising the remedial goals in an 

upcoming revision of the OU4 record of decision.  

ii. Problems or Delays 

None 
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iii. Percentage of Project Completed 

This is an ongoing project. 

iv. Estimate of Time and Funds Needed to Complete the Project   

DEQ estimates $105,258 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2018. 

 

b. Tar Creek OU5 

i. Work Performed   

 Participated in Tar Creek Monthly Meetings in person or via conference 

call. 

 Participated in Tar Creek Stakeholder meetings and conference calls 

regarding proposed Remedial Investigation and Human Health Risk 

Assessment data gap sampling. 

 Received, reviewed, and submitted comments on the process of the RI 

and HHRA Data Gap Sampling Analysis Plan and Quality Assurance 

Project Plan. 

 Held multiple planning meetings with EPA to discuss coordination of 

DEQ’s Fish Study and EPA’s sampling effort.  

ii. Problems or Delays 

None 

iii. Percentage of Project Completed 

This is an ongoing project. 

iv. Estimate of Time and Funds Needed to Complete the Project   

DEQ estimates $31,229 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2018. 

 

c. Wilcox Refining 

i. Work Performed 

 DEQ assisted EPA Contractors with Site familiarity and correspondences 

with property owners. 

 DEQ continued to work with Site residents and community by answering 

questions and providing information regarding site progress. 

 DEQ continued to work with EPA and its contractors during Remedial 

Investigation (RI) activities. 

 DEQ Project Manager assisted DEQ Public Information Manager with 

providing answers to media inquiries related to the Wilcox Site. 

ii. Problems or Delays 

None  

iii. Percentage of Project Completed  

This is an ongoing project. 

iv. Estimate of Time and Funds Needed to Complete the Project  

DEQ estimates $61,738 of additional funds is needed to complete work under 

the current Cooperative Agreement due to expire June 30, 2018. 
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Cc:  Karen Williams, DEQ 

  Amy Brittain, DEQ 

Phillip Ofosu, EPA SAM 

Bob Sullivan, EPA RPM 

Katrina Higgins‐Coltrain, EPA RPM 

Blake Atkins, EPA Section Chief 

 

Attachments:  DEQ’s Budget Project Reports  



Employee Hours For The Period Ended 06/30/2017 
Superfund Consolidated 3 V-01F02701 
Sum of Quantity Column Labels 
Row Labels PAVi Grand Total 

292015716 0.5 0.5 
121188 0.5 0.5 

292058116 592.25 592.25 
121188 163.5 163.5 
130963 80 80 
134037 41 41 
140917 65 65 
149075 16 16 
149273 13 13 
153462 30 30 
216060 16 16 
239484 52 52 
258657 7 7 
259866 44.5 44.5 
327410 64.25 64.25 

292058216 360.25 360.25 
121188 22 22 
130963 196 196 
140917 31 31 
239484 73.25 73.25 
259866 37 37 
327410 1 1 

292058616 454 454 
110307 24.5 24.5 
120348 2 2 
134037 15.75 15.75 
149075 169.25 169.25 
1534ij2 26.25 26.25 
216060 154.5 154.5 
258657 61.75 61.75 

292058816 42.25 42.25 
110307 32 32 
134037 1 1 



258657 9.25 9.25 
292117516 65 65 

121188 0.5 0.5 
140917 64.5 64.5 

292130016 231.5 231.5 
121188 30 30 
130963 35 35 
134037 1 1 
239484 12.5 12.5 
259866 141 141 
327410 12 12 

292131216 75 75 
259866 75 75 

292133017 22.5 22.5 
327410 22.5 22.S 

Grand Total 1843.25 1843.25 



Report ID: OCP0449 

Project: 292058116 COIi.£ 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem-Hlth-Life,etc 
515000 Professional Services 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
540000 PROP,FURN,EQUIP ~ RELATED DEBT 
561000 Loane,Taxes,Other Disbursemnts 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292058116 

Total Budget 

219,564.00 

107,454.00 
8,861.00 

52,443.00 

8,760.00 
0.00 

100,00 

96,310.00 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 
as of date 07/06/2017 

For Business Unit 29200 

Project Statue: 
Activity Status: 

Pre- Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc 

188,304.48 0.00 0.00 188,304.48 
79,894.00 0.00 0.00 79,894.00 
2,476.75 0.00 0.00 2,476.75 

36,134.57 799.00 0.00 36,933.57 
1,176.08 100.00 0.00 1,276.08 
6,067.76 446.19 0.00 6,513.95 
3,552.42 0.01 0.00 3,552.4) 

75,170.80 O, DO 0.00 75,170.80 

Variance S 

31,259.52 
27,560.00 

6,384.25 
15,509.43 

7,483.92 
-6,513.95 

-3,452.43 
21,139.20 

Page No.314 
Run Date 07/06/2017 
Run Time 08:17:20 

Variance t 

85,76 
74,35 
27.95 

70.43 
14 .57 

o. 00 

3,552.43 
78.05 

-----------------------------------------------------------------------------------------------------------------······-----------

-------------------------~-------------------------------------------------------------~------------------------------------------
493,492.00 392,776.86 1,345.20 0.00 394,122.06 99,369.94 79,86 

----------------------------••••--••••-----------M••••---••••-•••••----••••-•---•-----------•-----•••-••-••-•---------------••-••• 



Report ID: OCP0448 

Project: 292058116 CORE 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem- Hlth -Life,etc 
515000 Professional Services 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
540000 PROP,FURN,EQUIP & RELATED DEBT 
561000 Loans,Tues,Other Dl sbursemnts 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292058116 

Total Budget 

153,981.00 
75,359.00 

6,215.00 
36,778.00 

6,214.00 
0.00 

0,00 
67,541.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/19/2017 
For Business Unit 29200 

Project Status: 
Activity Status: 

P~•• 

Opcm 

Total Exp 
Expense11 Encumbrance11 llncul'tlrances Enc, Pre-Enc 

168,506.34 o.oo o.oo 168,506.34 
72,642.22 0.00 o.oo 72,642.22 
2,433.75 o.oo 0.00 2,433.75 

29,446.76 799.00 0.00 30,245.76 
1,047.08 239.00 0.00 1,286.08 
3,470.76 446.19 2,592.00 6,508.95 
3,552.42 0.01 0.00 3,552.43 

68,830.96 0.00 o.oo 68,830.96 

variance$ 

- 14,525,34 

2,716.78 

3,781.25 
6,532.24 

4,927.92 
6,508.95 

-3,552.43 
- 1 , 289.96 

Page No.305 
Run Date 04/19/2017 

Run Time 14:28:30 

Variance I 

109.43 

96.39 
39.16 

82.24 
20. 70 
0, 00 

0. 0(1 

101.91 

----------------------------------------------------------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------·-----------
346,088.00 349,930.29 1,484.20 2,592.00 354,006.49 ·'1,918.49 102.29 

----·-·------------·-···---------------------········ ·---------------------·-··---··-------------------·-----·--------------------



Report ID: OCP0448 State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/06/2017 

For Business Unit 29200 

Page No.315 
Run Date 07/06/2017 

Run Time 08:17:20 

Project : 292058216 PASI Non•Site Specific Project Status: 
Activity: Activity Status: 

Pre- Total Exp 
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance$ Variance l 

S11000 Salary Expense 81,463.00 96,829.50 0.00 0.00 96,829.50 • 15,366.50 118. 86 
512000 Insur.Prem- Hlth• Life,etc 40,797.00 42,623.45 0.00 0.00 42,623.45 -1,826.4S 104,48 
515000 Professional Servlces 65,310.00 9,138.45 109,902.88 o.oo 119,041.33 -53, 731.JJ 182.21 
520000 TRAVEL 20,875.00 '1,905.80 199.00 0.00 8,104.80 12,770.20 38.83 
530000 ADMINISTRATIVE EXPENSE 0.00 2,116.43 2,891.37 0.00 5,067.80 -5,067.80 0.00 
540000 PROP,FURN,EQUIP & RELATED DEBT 0.00 0.00 1,160.10 0,00 1,160.10 -l, 160.10 0.00 
561000 Loans,Taxes,Other Disbursemnta 144,339.00 196.53 0.01 0.00 196.54 144,142.46 0.14 
680000 FACILITY AND ADMIN EXPENSE 36,828.00 38,788.69 0.00 0.00 38,788.69 -1,960.69 105.32 

----------------------------------------------------------------------------------------~-----------------------------------------

-----------------------------------------------------------------------------------------··-------------------------------------·-
Project Total for 292058216 389,612.00 197,658.85 114,153.36 o.oo 311,812.21 77,799.79 BO.OJ 

· ·--------------·------------------------------·------------~---------------------------------



Report ID: OCP0448 State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/19/2017 

For Business Unit 29200 

Page No.306 

Run Date 04/19/2017 
Run Time 14:28:30 

Project: 292058216 PASI Non•Site Specific Project Status: 
Activity: Activity Status: 

Pre- Total Exp 
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre• Enc Variance$ Variance I 

511000 Salary Expense 53,498.00 85,387.05 0.00 0.00 85,387.05 - 31,889.05 159.61 
512000 Insur.Prem-Hlth-Life,etc 26,069.00 38,453.97 0.00 0.00 38,453.97 • 12,384.97 147.51 
515000 Professional Services 41,137.00 5,024.70 128,231.63 0.00 133,256.33 - 92, 119. 33 323.93 
520000 TRAVEL 13,339.00 7,905.80 199.00 0.00 8,104.80 5,234.20 60.76 
530000 ADMINISTRATIVE EXPENSE 0.00 2,176.43 2,891.37 o.oo 5,067,80 -5, 067. 80 0 .00 
540000 PROP,FURN,EQUIP & RELATED DEBT 0.00 0.00 1,160.10 0.00 1,160.10 1,160.10 0 .00 
561000 Loans,Taxes,Other Disbursemnts 84,650.00 196.53 0,01 0.00 196. 54 84,453,16 0,23 
680000 FACILITY AND ADMIN EXPENSE 24,255.00 35,196.25 0.00 0.00 35,196.25 - 10,941.25 145 .11 

----------------------------------------------------------------------------------------------------------------------------------

--------~---------------------------------------------------------------------------------------------········--------------------
Project Total for 292058216 242,948.00 174,340.73 132,182.11 0.00 306,822.84 -63,874.84 126.29 

---------------------------------------------------------------------------·------------------------------------------------------



Report ID: OCPD448 State of Oklahoma 
BUDGETS TO A<:n!ALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/06/2017 

For Business unit 29200 

Page No .316 
Run Date 07/06/2017 
Run Time OB:17:20 

Project: 292058616 Tar Creek Operable Unit IOU) 4 Project Status: Open 
Activity: Activity Status: 

Pre Total Exp 
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre Enc Variance$ Variance t 

511000 Salary Expense 116, B90.DO 134,429.95 0.00 0.00 134,429.95 17,539.95 115.01 
512000 Insur.Prem-Hlth-Life,etc 45,798.00 46,062.76 0.00 o.oo 46,062.76 -264.76 100.s8 
515000 Professional Services 0.01 18. 00 o.oo o.oo 18.00 -17.99 180,000.00 
520000 TRAVEL 38,181.00 15,154.66 0.00 0.00 15,154.66 23,026.34 39.69 
530000 ADMINISTRATIVE EXPENSE 0.01 l, B50. 94 0.00 0.00 1,850.94 1,850.93 18,509,400.00 
561000 Loans,Taxes,Other Disbursemnts o.oo 198.95 0.01 0.00 198.96 -198.96 0. 00 
680000 FACI~ITY AND l\DMIN EXPENSE 42,644.98 50,415.34 0,00 0,00 50,415.34 7,770.36 118.22 

---------------------------------------------------······-------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
Project Total for 292058616 2U,Sl4.00 248,130.60 0,01 0.00 248,130.61 -4,616.61 101.90 

------------------------------------ ---- -----------------------------------------------------------------------------------------



Report ID, OCP0448 State of Oklahoma 
Btlt>GETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/19/2017 
For Business Unit 29200 

Page No.307 
Run Date 04/19/2017 
Run Time 14:28:30 

Project : 2920S8616 Tar Creek Operable Unit (OU) 4 Project Status : Open 
Activity: Activity Status , 

Pre- Total Exp 
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre Enc Variance S Variance I 

511000 Salary Expense 48,345.00 118,278.85 0.00 0.00 118,278.85 -69,933.85 244.66 
512000 Insur.Prem-Hlth-Life,etc 23,595.00 41,029.34 0.00 0.00 41,029.34 - 17,434.)4 173.89 
515000 Professional Servi ces 0.00 18.00 0.00 0.00 18.00 -18.00 0. 00 
520000 TRAVEL 20,687.00 14,454.38 0.00 0.00 14,454.38 6,232.62 69.87 
530000 ADMINISTRATIVE EXPENSE 0.00 1,788.35 0.00 0.00 1,788.35 -1,788.)5 0. DO 
561000 Loans,Taxes,Other Disbursemnts 0.00 145 .1S 0.01 0,00 145.16 -145.16 0.00 
680000 FACILITY AND ADMIN EXPENSE 21,187.00 45,111.15 0.00 0.00 45,111.15 - 23,924.15 212.92 

----------------------------------------------------------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
Project Total for 292058616 ll.l,8U .00 220,825.22 0.01 0.00 220,825.23 • 107,011.23 

-----------------------------------------------------------------·----------------------------------------------------------------



Report ID: OCP0448 State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/06/2017 
For Business unit 29200 

Page No.317 

Run Date 07/06/2017 
Run Time 08:17:20 

Project: 292058816 Tar Creek MA OU-5 Project Status , 
Activity Status: 

Open 
Activity: 

Account Description 

511000 Salary Expense 
S12000 Insur.Prem•Hlth Life,etc 
S15000 Professional Services 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
561000 Loane,Taxes,Other Disbureemnte 
680000 FACILITY AND I\DMIN £:XPENSE 

Project Total for 292058816 

Pre-
Total Budget Expenses Encumbrances Encumbrances 

9,505.00 9,368.57 0.00 0.00 
4,336.00 3,320.79 o.oo 0.00 

0.01 0.00 0.00 0.00 
5,993.97 1,852.26 0.00 0.00 

0.01 121.27 o.oo 0.00 
0.01 0.00 0.01 0.00 

5,224.00 3,555,87 0.00 0.00 

Total Exp 
Enc, Pre- Enc 

9,368.57 
3,320.79 

0. 00 

1,852.26 
121.27 

0. 01 

3,555.87 

Variance$ 

136 .43 
1,015.21 

0.01 
4,141.71 

-121.26 
0.00 

1,668.13 

Variance t 

98,56 
76,59 

0.00 

30.90 
1,212,700.00 

100.00 
68.07 

----------------------------------------------------------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
25,059.00 18,218.76 0.01 o.oo 18,218, 77 6,840.23 72.70 

-------------------·----·---~----------- -·-·-------------···---···-------------------------··········4----------------------------



Report ID: OCP0448 State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 
as of date 04/19/2017 

For Business Unit 29200 

Page No.JOB 

Run Date 04/19/2017 
Run Time 14:28:30 

Project: 292058816 Tar Creek MA OU- 5 Project Status: Open 
Activity: Activity Status: 

Pre- Total Exp 
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc variance$ Variance I 

511000 Salary Expense 12,943.00 8,077.99 0.00 0.00 8,077.99 4,865.01 62.41 
S12000 Insur.Prem-Hlth•Life,etc 6,318.00 
515000 Professional Services 0.01 

2,874.79 0.00 o.oo 2,874.79 
0.00 0.00 0.00 0.00 

3,443.21 45.50 
0.01 0.00 

520000 TRAVEL 5,538.97 
530000 ADMINISTRATIVE EXPENSE 0.01 
561000 Loans,Taxes,Other Disburaemnts 0.01 

1,714.69 0.00 0.00 1,714.69 
92.39 0.00 0.00 92 .39 
0.00 0.01 0. 00 0.01 

3,824.28 30.96 
·92.JB 923,900.00 

0.00 100.00 
680000 FACILITY AND 1\DHlN EXPENSE 5,672.00 3,090.79 0,00 0.00 J,090.79 2,581.21 S4.49 

----------------------------------------------------------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
Project Total for 292058816 30,472.00 15,850.65 0.01 0.00 15,850.66 14,621.34 52.02 

----------------------·-----------------------------------------------------------------------------------------------------------



Report ID: OCP0448 State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/06/2017 
For Business Unit 29200 

Page No.475 
Run Date 07/06/2017 
Run Time 08:17:20 

Project: 292117516 Wilcox Refinery Project Status: Open 
Activity: Activity Status: 

Pre- Total Exp 
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc variance$ Variance\ 

511000 Salary Expense 37,265.19 40,539.82 0.00 0. 00 40,539.82 -3,274.63 108.7!} 
512000 Insur.Prem-Hlth-Life,etc 17,078.68 13,527.59 0.00 o.oo 13,527.59 3,551.09 79.21 
520000 TRAVEL 14,904.00 2,046.15 0.00 0. 00 2,046.15 12,857.85 13.73 
530000 ADMINISTRATIVE EXPENSE 0.00 480.23 0.00 o.oo 480.23 -480.23 o.oo 
561000 Loans,Taxes,Other Disbursemnts 286.00 534.66 0.01 o.oo 534.67 -248.67 196 .95 
680000 FACILITY AND ADMIN EXPENSE 15,820.13 15,380.54 0.00 0.00 15,380.54 439.59 97.22 

---------•-•-•-•-••••-------~w•w••••••-------------r•••••••••••••------••••••••••••••••••••••••••••••••-------~••••••••••--•------

----------------------------------------------------------------------------------------------------------------------------------
Project Total for 292117516 85,354.00 72,508.99 0.01 0.00 72,509.00 12,845.00 84.95 



Report ID: OCP0448 State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/19/2017 
For Business Unit 29200 

Page No.463 

Run Date 04/19/2017 
Run Time 14:28:30 

Project: 292117516 Wilcox Refinery Project Status : Open 
Activity: Activity Status: 

Pre- Total Exp 
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance$ Variance t 

511000 Salary Expense 32,687.19 38,489.22 0.00 0.00 38,489.22 -5,802.03 117. 75 
512000 Insur.Prem-Hlth •Life,etc 14,690.68 12,868.36 0.00 0.00 12,868.36 1,822.32 87.60 
520000 TRAVEL 11,422, 00 l, 771.84 0.00 0.00 1,771.84 9,650.16 15.51 
530000 ADMINISTRATIVE EXPENSE 0.00 370.11 0.00 0.00 370 .11 -370 .11 0.00 
561000 Loans,Taxes,Dther Disbursemnts 286.00 534.66 0.01 0.00 534.67 -248.67 186.95 
680000 FACILITY AND ADMIN EXPENSE 13,768.13 14,661.90 0.00 0.00 14,661.90 - 893. 77 106.0 

-•----T~-TWWWWWWW•••••••••••-•-•••••••••••••••••••••••••••••••••••••••~-••••••••••••••••-••••••••••••••-•••••••••••••••••••••••••• 

----------------------------------------------------------------------------------------------------------------------------------
Project Total for 292117516 72,854, 00 68,696.09 0.01 0.00 68,696.10 4,157.90 94.29 

-------------------------------------------------------------------------~-----··-···--------------------------~-·-······---------



Report ID: OCP0448 State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/06/2017 
For Business Unit 29200 

Page No.47!1 
Run Date 07/06/2017 
Run Time 08:17:20 

Project: 292118016 PASl Roxanna Refinery Cushing Project Status: Op1m 
Activity ( Activity Status : 

Pre Total Exp 
Account Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc variance$ Variance l 

511000 Salary Expense 0.01 7,942.17 0.00 0.00 7,942.17 -7,942.16 79,421,700.00 
512000 Insur.Prem-Hlth-Life,etc 0.00 2,890.91 0 .00 0.00 2,890.91 -2,890.91 0.00 
515000 Professional Services o.oo 20,199.52 BOO .48 o.oo 21,000.00 -21,000.00 0.00 
520000 TRAVEL 0.00 25.77 0.00 0.00 25. 77 - 25.77 0.00 
530000 ADMINISTRATIVE EXPENSE 0.00 13.49 0.00 0.00 13 .49 -13 .4!1 0.00 
561000 Loans,Taxes,Other Disbursemnts o.oo 67.59 0,00 0.00 67. 59 -67.59 o.oo 
680000 FACILITY AND AtlMIN EXPENSE 0.00 3,175.51 0.00 0.00 3,175.51 -3,175.51 0.00 

----------------------------------------------------------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
Project Total for 2!12118016 0.01 34,314 .!16 BOD .48 0.00 35,115.44 35,115.43 351,154,400.00 

----------------------------------------------------------------------------------------------------------------------------------



Report ID: OCP0448 State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT ANO ACTIVITY 
as of date 04/19/2017 

For Business Unit 29200 

Page No. 467 

Run Date 04/19/2017 
Run Time 14:28:30 

Project: 292118016 PAS! Roxanna Refinery CUshing Project Status: Open 
Activity. Activity Status: 

Pre- Total Exp 
Ac count Description Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance $ variance\ 

511000 Salary Expense 0.01 7,942.17 0.00 0.00 7,942.17 -7,942.16 79,421,700.00 
512000 Ineur.Prem-Hlth-Life,et c 0.00 2,890.91 0.00 0.00 2,890.91 -2,890.91 o.oo 
515000 Professional Services 0.00 20, 1!19. 52 800.48 0.00 21,000.00 -21,000.00 0.00 
520000 TRAVEL 0.00 25.77 0.00 0.00 25. 77 -25.77 0.00 
530000 ADMINISTRATIVE EXPENSE 0.00 13.49 0.00 0.00 13.49 -13.49 0.00 
561000 Loans,Taxes,Other Disbursemnts 0.00 67.59 0.00 0.00 67.59 -67.59 0.00 
680000 FACILITY AND ADMIN EXPENSE 0.00 J,175.51 0.00 0.00 3,175.51 - 3,175.51 o.oo 

----------------------------------------------------------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
Project Total for 292118016 0.01 34,314.96 800.48 0.00 35,115.44 - 35,115.43 351,154,400.00 

•p·---------------------------------------------------·------------------------------------------------------------------------- --
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Report ID: OCP0448 

Project: 292128116 
Activil:y : 

Account Description 

511000 Salary Expense 
512000 Insur.Prem-Klth-Life,etc 
515000 Professional Services 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND J\PMIN EXPENSE 

Project Total for 292128116 

PASI Tidewater Refinery 

Total Budget 

0.01 
0 .DO 

o.oo 
0.00 

0. 00 
0.00 

State of Oklahoma 
BIJOOETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/06/2017 
For Business Unit 29200 

Project Status: 
Activity Status, 

Pre- Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc 

12,355.96 0.00 0.00 12,355.96 
4,818.16 0.00 0.00 4,818.16 

13,456.97 0.00 0.00 13,456.97 
78.28 o.oo 0.00 7B.28 
28.67 0.00 0.00 28.67 

5,051.74 0.00 0.00 5,051.74 

Variance$ 

- 12,355.95 
-4,818.16 

Page No.538 
Run Date 07/06/2017 
Run Time OB,17:20 

Variance t 

123,SS9,600.00 

0.00 
- 13,456.97 0.00 

• 7B.2B 0.00 
-28.67 0.00 

-s,0s1. 14 0.00 

·--- --------------------------------------------------------~&•-------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
0.01 35,789.78 0.00 0. 00 35,789.78 - 35,7B9.77 357,897,800.00 

------------------------------------- -----------------------------------·---------------------------------------------------------



Report ID: OCP0448 

Project: 292128116 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem-Hlth- Life,etc 

515000 Professional Services 
520000 TRAVEL 

530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292128116 

PASI Tidewater Refinery 

Total Budget 

0.01 
0.00 
0.00 

0.00 

0.00 
o.oo 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT ANO ACTIVITY 

as of date 04/19/2017 
For Business Unit 29200 

Project Status: 

Activity Status: 

Pre-
Expenses Encumbrances Encumbrances 

12,355 .96 0.00 0.00 
4,818.16 o.oo 0.00 

13,456.97 0.00 0.00 
78.28 0,00 0.00 
28.67 0.00 0.00 

5,051.74 0 .00 0.00 

Total Exp 
Enc, Pre-Enc 

12,355.96 
4,818.16 

13,456.97 

78.28 

28.67 
5,051.74 

Page No.526 

Run Date 04/19/2017 
Run Time 14:28:30 

Variance S Variance\ 

- 12. 355. 95 123,559,600.00 
-4,818.16 0.00 

-13, 456. 97 0.00 

-78.28 0.00 
-28.67 0.00 

-5,051.74 0.00 

-----------------------------------·----------------------------------------------------------------------------------------------

0.01 35,789.78 0.00 0.00 35,789.78 -35,789.77 357,897,800.00 
•• • -• ••••••••••••••••••••••••••••••••••••e••••••••••••••••••••••••••••••••••• • •••• • 
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Report ID: OCP0448 

Project: 292129916 PAS! CHELSEA REFINERY 
Activity: 

Account Description Total Budget 

511000 Salary Expense 0.01 
512000 Insur.Prem-Hlth-Life,etc o.oo 
515000 Professional Services 0.00 
520000 TRAVEL 0.00 
530000 ADMINISTRATIVE EXPENSE 0.00 
561000 Loans,Taxes,Other Diebursemnts o.oo 
680000 FACILITY AND AVMIN EXPENSE 0.00 

Project Total tor 292129916 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/06/2017 
For Business Unit 29200 

Project Status: 
Activity Status: 

Pre-
Expenses Encumbrances Encumbrances 

11,033.63 0,00 0.00 
3,745.08 0,00 0.00 

16,526.ee 473,12 0.00 
107.71 0.00 0.00 
26.60 0 .DO 0.00 

125.66 0 .00 0.00 
4,023,'12 ti.OD o.oo 

35,588.98 473.12 0.00 

Open 

Total Exp 
Enc, Pre- Enc 

11,033.63 
3,745.08 

17,000.00 
107. 71 

26.60 
125.66 

4,023.42 

36,062.10 

Page No.559 
Run Date 07/06/2017 
Run Time 08:17:20 

Variance$ Variance\ 

- 11,033.62 110,336, JOO.DO 
-3,745.08 0.00 

- 17,000.00 0.00 
-107. 71 0.00 

-26.60 o.oo 
-125.66 0.00 

-4,02).42 0.00 

-36,062.09 360,621,000.00 



Report ID: OCP0448 

Project: 292129916 PASI CHELSEA REFINERY 
Activil:y: 

Account Description Total Budget 

511000 Salary Expense 0.01 
512000 Insur.Prem-Hlth-Life,etc 0.00 
515000 Professional Services 0.00 
520000 TRAVEL 0.00 
530000 ADMINISTRATIVE EXPENSE 0.00 
561000 Loans,Taxes,Other Disbursemnts o.oo 
680000 FACILITY AND ADMIN EXPENSE 0.00 

Project Total for 292129916 0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/19/2017 
For Business Unit 29200 

Project Status: 
Activity Status: 

Pre- Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc 

11,033.63 0.00 0.00 11,033.63 
3,745.08 0.00 0.00 3,745.08 

16,526.88 473 .12 0.00 17,000.00 
107. 71 0.00 0.00 107.71 
26.60 0.00 0.00 26.60 

125.66 0.00 0.00 125.66 
4,023.42 0.00 0.00 4,023.42 

35,588.98 473 .12 0.00 36,062.10 

Page No.546 
Run Date 04/19/2017 

Run Time 14:28:30 

Variance$ Variance\ 

-11,033.62 110,336, JOO. 00 
-3,745.08 0.00 
17,000.00 o.oo 

-107. 71 0.00 
-26.60 0.00 

-125.66 0.00 
-4,023.42 0.00 

- 36,062.09 360,621,000.00 
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Report ID: OCP0448 

Project: 292130016 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem-Hlth-Life,etc 
515000 Professional services 
520000 TRAVEL 

530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ACHIN EXPENSE 

Project Total for 292130016 

PAS! MAC'S PLATTING TULSA 

Total Budget 

0.01 
0.00 
0.00 

0.00 
0.00 

0.00 

State of Oklahoma 
BUDGETS TO AC'M/ALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/06/2017 

For Business Unit 29200 

Project Status: 
Activity Status: 

Pre-
Expenses Encumbrance,; Encumbrances 

11,836.14 0.00 0.00 
4,266.28 0.00 0.00 
6,770.00 0.00 0.00 

299,06 0.00 0.00 
131.74 0.00 0.00 

4,180.88 0.00 0.00 

Open 

Total Exp 
Enc, Pre-Enc 

11,836.14 
4,266.28 
6,770.00 

299.06 

131. 74 
4,180.88 

Page No.560 
Run Date 07/06/2017 

Run Time 08:17:20 

Variance$ Variance, 

11,836.1) 118,361,400.00 
-4,266.28 0. 00 
-6,770.00 0. 00 

-299.06 0. 00 
-131. 74 0. 00 

-4,180.88 0. 00 
••••••••••••••••••-•••••••••••••&&&A•----------•-•-•••••••••••------------••••-••••••••••••••••••-•••••••••••••••••••••••••••••••• 

----------------------------------------------------------------------------------------------------------------------------------
0.01 27,484.10 0.00 0.00 27,484.09 27., 841,000.00 

----------------------------------------------------------------------------------------------------------------------------------



Report ID: OCP044B 

Project: 292130016 
Activity, 

Account Description 

511000 Salary Expense 

512000 Insur.Prem•Hlth-Life,etc 
515000 Professional Services 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY ANP APMIN EXPENSE 

Project Total for 292130016 

PAS! MAC'S PLATTING TULSA 

Total Budget 

0.01 
0.00 

0.00 
0.00 

0.00 
0 .00 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 
as of date 04/19/2017 

For Business Unit 29200 

Project Status: 
Activity Status: 

Pre-

Open 

Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre - Enc 

5,847.26 0.00 0.00 5,847.26 
2,180.29 0.00 0.00 2,180.29 
4,815.00 0.00 0.00 4,815.00 

166.06 0.00 0.00 166.06 
32.34 0.00 0.00 32.34 

2,320.05 0.00 0.00 2,320.05 

Page No.547 

Run Date 04/19/2017 
Run Time 14:28:30 

Variance S Variance t 

-5,847.25 58,472,600.00 
·2,180.29 o.oo 
-4,815.00 0.00 

-166.06 o.oo 
-32.34 0.00 

-2,320.05 0.00 

-------------~~-··········-----~-~----·-----------------------------······--------------------------------------------------------

--------------------------------------------------------------------- -----------------------------------------------------------
0.01 15,361.00 0.00 0.00 15,361.00 - 15,360.99 153,610,000.00 

----------------------------------------------------------------------------------------------------------------------------------



Report ID: OCP0448 

Project: 292130116 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem•Hlth• Life,ecc 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292130116 

PAS! OHIO OIL 

Total Budget 

0.01 
0.00 
0.00 

0.00 
0.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/06/2017 
For Business Unit 29200 

Project Status: 
Activity Status: 

Pre-

Financials Open, T&L Closed 

Total Exp 

Page No.561 

Run Date 07/06/2017 
Run Time 08:17:20 

Expenses Encumbrances Encumbrances Enc, Pre-Enc Variance$ variance I 

4,170.76 o.oo 0.00 4,170.76 -4, 170. 75 41,707,600.00 
1,289.35 0.00 0.00 1,289.35 -1,289.35 0.00 

19 .61 o.oo 0.00 U.61 ·19.61 0.00 
11. 94 0.00 0.00 11.94 -11.94 0.00 

1,586.15 0.00 o.oo 1. 586 .15 -1,586.15 0.00 
•-•-••-----------------•--•-••••-••-T--•-•--•--•-••••••••-•••-••••-••••-••••••••-•••••••••••••••-••••••••-•••••••••••••••••••••••• 

----------------------------------------------------------------------------------------------------------------------------------
0.01 7, 0'17. 81 0.00 0.00 7,077.81 ·7,077.10 70,778,100.00 

----------------------------------------------------------------------------------------------------------------------------------



Report ID: OCP0448 

Project: 292130116 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem•Hlth•Life,etc 
520000 TRAVEL 

530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292130116 

PAS! OHIO OIL 

Total Budget 

0.01 

o.oo 
0.00 

0.00 

0. 00 

State of Oklahoma 
BUOGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/19/2017 
For Business Unit 29200 

Project Status: 
Activity Status: 

Pre 

Financials Open, T&L Closed 

Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre Enc Variance$ 

4,170.76 0.00 o.oo 4,170.76 ·4,170.75 
1,289.35 0.00 0.00 1,289.35 1,289.35 

19.61 0.00 0.00 19.61 ·19.61 
11.94 0.00 0.00 11.94 ·11.94 

1,586.15 0.00 0.00 1,586.15 - 1,586.15 

Page No.548 
Run Date 04/19/2017 
Run Time 14:28:30 

Variance I 

41,707,600.00 

0.00 
0.00 

0.00 
0.00 

--------------------------------------------------------------------------------------------------------------------~·········----

---------------------------------------------------------------------------------------------------- ----------------------------
0.01 7,077.81 0.00 0.00 7,077.81 -7,077.80 70,778,100.00 

-------------------------------------------------------------~---------------·-------------------------·--------------------------
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Report ID: OCP0448 

Project: 292131216 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem Hlth Life,etc 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292131216 

State of Oklahoma 

BUDOETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/ 06/ 2017 
For Business Unit 29200 

PASI HENRYETTA IRON AND METAL Project Status: 
Activity Status, 

Pre-

Open 

Total Exp 
Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc 

0.00 16,667.50 0.00 0.00 16,667.50 
0.00 6,420.23 0.00 0.00 6,420.23 
o.oo 102,68 o.oo o.oo 102.68 
0.00 177.71 0 .00 0.00 177. 71 
0.00 6,329.11 0.00 0.00 6,329.11 

Variance$ 

·16,667,S0 
·6, 420. 23 

·102.68 

•177.71 
-6, 329. ll 

Page No.S72 
Run Date 07/06/2017 

Run Time 08:17:20 

variance, 

0. 00 
0.00 
o.oo 
0.00 

o. 00 

---------------------------------------------------······-----------------------------------------------------------------·-------

----------------------------------------------------------------------------------------------------------------------------------
0.00 29,697.23 0.00 0.00 29,697.23 -29,697.23 0.00 

-------------------------------------------------------------------------~··------------------------------·····-··----------------



Report ID: OCP0448 

Project , 
Activity: 

Account 

511000 
512000 
520000 
530000 
680000 

292131216 

Description 

Salary Expense 
Insur.Prem-Hlth- Life,etc 
TRAVEL 
ADMINISTRATIVE EXPENSE 
FACILITY AND ADMIN EXPENSE 

Project Total for 292131216 

State of Oklahoma 
BUDGETS TO ACTIJIU.S COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/19/2017 
For Business Unit 29200 

PASI HENRYE'ITA IRON ANO METAL Project Status : 
Activity Status: 

Pre-

Open 

Total Exp 
Total Budget Expenses Encumbrances Encumbrances Enc, Pre-Enc 

0.00 14,598.08 0.00 0.00 14,598. OB 
o.oo 5,653.33 0.00 0.00 5,653.33 
0.00 102.68 0.00 0.00 102.68 
0.00 177. 71 0.00 0.00 177. 71 
0.00 5,557.04 0.00 0.00 5,557.04 

variance S 

- 14,598.08 
-5,653.33 

-102.68 
-177.71 

-5,557.04 

Page No.559 
Run Date 04/19/2017 
Run Time 14:28:30 

Variance t 

0.00 
o.oo 
0.00 
0.00 
0.00 

··---------------------------------------------------------------------------------------------
0 .00 26,088.84 0.00 0.00 26,088.84 -26,088.84 0.00 

----------------------------------------------------------------------------------------------------------------------------------



Report ID: OCP0448 

Project: 292132917 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem Hlth•Life,etc 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292132917 

PAS! GULFSTREAM ROCKWELL 

Total Budget 

0.01 
0.00 

0.00 

State of Oklahoma 

BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 
as of date 07/06/2017 

For Business Unit 29200 

Project Status: 
Activity Status: 

Pre 

Open 

Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc 

5,621.35 0.00 0.00 5,621.35 
2,722.87 D.00 0.00 2,722.87 
2,271.34 0. 00 0.00 2,271.34 

Variance$ 

-5, 621. 34 
-2,722.87 

- 2, 271. 34 

Page No.588 

Run Date 07/06/2017 
Run Time 08:17:20 

Variance I 

56,213,500.00 

0.00 
0.00 

----------------------------------------------------------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
0.01 10,615.56 0.00 0.00 10,615.56 ·10,615.55 106,155,600.00 

••••••••••••••••••-•••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••-------------------••w--



Report ID: OCP044B 

Project: 292132917 
Activity: 

Account Description 

511000 Salary Expense 

512000 Insur.Prem- Hlth- Life,etc 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292132917 

PASI GULFSTREAM ROCKWELL 

Total Budget 

0.01 

0.00 
o.oo 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/19/2017 
For Business Unit 29200 

Project Status: 
Activity Status: 

Pre- Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc 

5,621.35 o.oo o.oo 5,621.35 
2,722.87 0.00 0.00 2,722.87 
2,271.34 0.00 0.00 2,271.34 

Page No.S75 
Run Date 04/19/2017 

Run Time 14:28:30 

Variance$ Variance\ 

-5,621.34 56,213,500.00 
-2, 722.87 0.00 
-2, 271. 34 0.00 

----------------------------------------------------------------------------------------------------------------------------------

----------------------------------------------------------------------------------------------------------------------------------
0.01 10,61S.56 0.00 0.00 10,615.56 -10,615.SS 106,155,600.00 

----------------------·········--------------------------------------------------------------------------········-----------------
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Report ID , OCP0448 

Project: 
Activity: 

Account 

S11000 
S12000 
680000 

292133017 

Description 

Salary Expense 
Jnsur.Prem- Hlth Life,etc 

FACILITY AND ADMIN EXPENSE 

Project Total for 292133017 

PASI 7S DRY CLEANER 

Total Budget 

0.01 
0.00 
0.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/06/2017 

Par Business Unit 29200 

Project Status: 
Activity Status: 

Pre Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc 

1,515.91 0.00 0.00 1,515.91 
580.86 0.00 0.00 580.86 
S70.80 0.00 o.oo 570.B0 

Variance$ 

-1,515.90 
-S80.B6 
• 570.B0 

Page No.589 

Run Date 07/06/2017 
Run Time 08:17:20 

Variance\ 

1S,159,100.00 

0 ,00 
0, 00 

----------------------------------------------------------------------------------------------------------------------------------

--------------- ------------------------------------------------------------------------------------------------------------------
0.01 2,667.57 0.00 0.00 2,667.57 - 2,667.56 26,675,700.00 

--------------------------------------------------------·-- ---------------------······------------------------------·-·---------



Report ID: OCP0448 

Project: 
Activity: 

Account 

511000 
512000 
680000 

292133017 

Description 

Salary Expense 
Insur.Prem Hlth•Ll fe,etc 
FACILITY AND ADMIN EXPENSE 

Project Total for 292133017 

PASI 75 DRY CLEANER 

Total Budget 

0,01 
0.00 
0.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/19/2017 
For Business Unit 29200 

Project Status: 
Activity Status : 

Pre• 

Op,m 

Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc 

920. 74 0.00 0.00 920. 74 
295.38 0.00 0.00 2!15.38 
331.07 0 .00 0.00 331.07 

Page No.576 
Run Date 04/19/2017 
Run Time 14:28:30 

variance$ 

·!120.73 
-295.38 
- 331.07 

Variance\ 

9,207,400.00 
0.00 
o.oo 

----------------------------------------------------------------------------------------------------------------------------------

---------------------------------------------------······-------------------------------------------------------------------------
0.01 1,547.19 0.00 0.00 1,547.l!I 1,547.18 15,471,900.00 

----------------------------------------------------------------------------------------------------------------------------------



Report ID: OCP0441 

Project: 292D15716 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem•Hlth- Life,etc 
520000 TRAVEL 
530000 ADMINISTRATIVE EXPENSE 
6B0000 FACILITY AND ADMIN EXPENSE 

Project Total for 292015716 

PASI Eagle Industri es 

Total Budget 

0.01 
0.00 

0.00 
0.00 

0.00 

State of Oklahoma 
BUDGETS TO Ac:rtll\LS COMPARISON B'l PROJECT ANO ACTIVITY 

as of date 07/06/2017 
For Business Unit 29200 

Project Status: 

Activity Status: 

Pre• Total Exp 
Expenses Encumbrances Encumbrances Enc, Pre-Enc 

4,078.12 0.00 0.00 4,078.12 
1,678.68 0.00 0.00 1,678.68 

21.16 0.00 0.00 21.16 
6.37 0.00 0.00 6.37 

1,637.83 0.00 0.00 1,637.83 

Variance$ 

·4,078.11 
-1,67B.68 

•21.16 

·6.37 
·l,637.B3 

Page No.132 

Run Date 07/06/2017 
Run Time 08:17:20 

Variance I 

40,781,200.00 

o.oo 
o.oo 
0.00 
o.oo 

---------------------------------------------------------------------------------------------------------------------------------
0.01 7,422.16 0.00 0.00 7,422.16 ·7,422.15 74,221,600.00 

----------------------------------------------------------------------------------------------------------------------------------



Report ID: OCP0448 

Project: 292015716 
Activity: 

Account Description 

511000 Salary Expense 
512000 Insur.Prem- Hlth• Life,etc 
520000 TRAVEL 

530000 ADMINISTRATIVE EXPENSE 
680000 FACILITY AND ADMIN EXPENSE 

Project Total for 292015716 

PASI Eagle Industries 

Total Budget 

0.01 

0.00 
0.00 

0.00 
0.00 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/19/2017 
For Business Unit 29200 

Project Status: 
Activity Status : 

Pre-

Open 

Total Exp 
Expenses Encumbrances Encumbrances Enc. Pre- Enc 

4,060.26 0.00 0.00 4,060.26 
1,669.34 0.00 0.00 1,669.34 

21.16 0.00 0.00 21.16 
6.37 0.00 0.00 6.37 

1,630.43 0.00 0.00 1,630.43 

Variance$ 

-4,060.25 
• l,669.34 

·21.16 
-6.37 

• l , 630.43 

Page No.125 

Run Date 04/19/2017 
Run Time 14:28:30 

Variance \ 

40,602,600.00 

0 .00 
0.00 

0.00 
0.00 

------------~---------------------------------------------------------------------------------------------------------------------
0.01 7,387.56 0.00 0.00 7,387.56 - 7,387.55 73,875,600.00 

---------------------------------------------·-----------------------------------------------------······-------------------------



Report ID , OCP0448 

Project : 
Activity: 

Account 

511000 

292128216 

Description 

Salary Expense 

Project Total for 292128216 

PASI sunshine Cleaners 

Tota l Budget 

0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 07/06/2017 
For Business Unit 29200 

Project Status ; 
Activity Status : 

Financials Open, T&L Closed 

Expenses Encumbrances 

0.00 0.00 

Pre
Encumbrances 

0.00 

Total Exp 
Enc, Pre Enc 

0.00 

Variance$ 

0.01 

Page No.SJ9 
Run Date 07/06/2017 
Run Time 08:17:20 

Variance t 

o.oo 
----------------------------------------------------------------------------------------------------------------------------------

---------------------------------------------······-------------------------------------------------------------------------------
0.01 0.00 0.00 0.00 0. 00 0.01 0.00 

--------------------------------------·--------------------------------------------------------------------------------------------



Report ID: OCP044B 

Project: 29212B216 
Activity: 

Account Description 

511000 Salary Expense 

Project Total for 29212B216 

PASI Sunshine Cleaners 

Total Budget 

0.01 

State of Oklahoma 
BUDGETS TO ACTUALS COMPARISON BY PROJECT AND ACTIVITY 

as of date 04/19/2017 

Expenses 

0.00 

For Business Unit 29200 

Project Status: 
Activity Status: 

Encumbrances 
Pre

Encumbrances 

0.00 o.oo 

Financials Open, T&L Cl osed 

Total Exp 
Enc, Pre-Enc 

0. OD 

Variance$ 

0.01 

Page No.527 
Run Date 04/19/2017 
Run Time 14:28:30 

Variance t 

0,00 

---------------------------------------------------------------------------------------------~------------------------------------

------------------------------------- -------------------------------------------------------------------------------------------
0.01 0.00 0.00 0.00 D. 00 0.01 0. 00 

------------------------------------------------------------- --------· ·····-----------------------------------------------------



ND Mu(.5 fi. fo~ cl Fci~ Ki's 

P<oje;d- F oQ if11r ( Gf &(2..+,~ f ~Q;CQ _ 


	barcode: *9956885*
	barcodetext: 9956885


